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Construction Report

Foundation Grouting

Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of
TO#4. Boart is running 2 rigs. There are a total of 1141
holes in overburden, drilled and cased.

Production rock drilling (with 3 Cubex drills) on the
work platform continued this week, as well as pressure
washing and grouting operations.

ACT/Boart Longyear has temporarily suspended working
on V-Line treatment in order to concentrate on initial
line closure; 8 of the 23 V-Line holes have been com-
pleted.

285 holes have been identified as necessary for initial line
closure. Of those 285 holes, 214 are complete, or 75%.
65 holes are in progress, with grouting operations ongo-
ing in 61 of those.

There is a total of over 632,300 gallons of grout in 826
holes along the embankment. To date, over 636,804
gallons of grout have been pumped into the foundation in
all areas.

This Weel’s Activities

Grouting Work Platform

Continue sonic drilling and installation of PVC casing by
Boart Longyear with 2 drill rigs

Continue rock production drilling with | to 2 Cubex drills,
with concentration in the priority areas needed for initial line
closure

Continue pressure testing and grouting, with concentration
in the priority areas needed for initial line closure

Water Management Report

Lake Cumberland Elevation

Lake Cumberland elevation on 4/07/08 was 694.16 ft and slowly rising.
The releases at Wolf Creek Dam have been increased from three to four
hydropower units running around the clock at noon today. Storage was
utilized for a flood damage reduction operation currently underway to
reduce flood impacts on the lower Ohio and Mississippi Rivers. No sig-
nificant rainfall is predicted for the Lake Cumberland basin for the next

three days.
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